COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2011

ESTI MATE SUMVARY 10: 07: 50
CONTI D: C18072 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18072-BI D COFRS REPORTI NG CATECGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 22.0 DAYS TIME ALLOW 78 WORK DAYS
PORT OF ENTRY VI GH | N MOTI ON PERCENT TI ME: 28.21 ORI G TI ME ALLOW 78 WWORK DAYS
PRQJECT NO MC SWD0- 902
VEEI GH STATI ON PORT OF ENTRY
NAVE OF ROAD:
PRQIECT COUNTI ES: PROVERS EL PASO
VESA MORGAN
CONTRACTOR:
MYR GROUP, I NC. dba Sturgeon Electric PAY PER OD ENDI NG 01/ 31/ 2011 DATE TI ME STARTED 12/13/2010
12150 E. 112TH AVE. DATE LET 10/ 07/ 2010 DATE WORK BEGAN 12/ 13/ 2010
DATE AWARDED 10/ 21/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 11/12/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 12/ 13/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 844, 915. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 778, 909. 00 NON- PARTI CI PATI NG 520, 605. 63 368, 760. 25
PERCENT COMPLETE: 61. 62% TOTAL EARNI NGS 520, 605. 63 368, 760. 25
FUNDS AVAI LABLE: $ 324, 309. 37 STOCKPI LED MATERI ALS 61, 733. 10 -85, 476. 60
CGROSS EARNI NGS 582, 338. 73 283, 283. 65
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,683. 64 -8, 182. 60
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 570, 655. 09 275, 101. 05
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 570, 655. 09 275, 101. 05
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 275,101.05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18072-BI D ESTI MATE RUN 02/ 11/ 2011
PRQIECT: MC SWD0- 902 ESTI MATE NO 0002 10: 07: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL COF STRUCTURE 3. 000 0. 000
EACH 3. 000 7, 260. 00
2,420. 00000 3. 000 7, 260. 00
0010 202-00170 *GRI NDI NG AND TEXTURI NG CONCRETE PAVEMENT 1, 221. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 198. 000 0. 000
SY 198. 000 5, 049. 00
25. 50000 198. 000 5, 049. 00
0020 202-00220 *REMOVAL OF ASPHALT NAT 462. 000 0. 000
Sy 455. 000 5,118.75
11. 25000 455. 000 5,118.75
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 2,000. 000 0. 000
SF 537. 000 2,9583.50
5. 50000 537. 000 2,9583.50
0030 203-01597 POTHCLI NG 20. 000 0. 000
HOUR 15. 000 4, 650. 00
310. 00000 15. 000 4, 650. 00
0035 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 100. 000 0. 000
HOUR 0. 000 0. 00
375. 00000 0. 000 0. 00
0040 208-00005 ERCSI ON LOG 1, 000. 000 400. 000
LF 600. 000 3, 900. 00
6. 50000 1, 000. 000 6, 500. 00
0045 208-00034 GRAVEL BAG 1, 045. 000 445. 000
LF 600. 000 4, 200. 00
7.00000 1, 045. 000 7,315.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 3. 000 0. 000
EACH 3. 000 3, 255. 00
1, 085. 00000 3. 000 3, 255. 00
0055 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 40. 000 0. 000
HOUR 0. 000 0. 00

42.50000 0. 000 0. 00



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18072- BI D ESTI MATE RUN 02/ 11/ 2011
PROJECT: MC SVD0- 902 ESTI MATE NO 0002 10: 07: 50

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 208-00205  EROCSI ON CONTROL SUPERVI SOR 80. 000 0. 000
HOUR 8. 000 600. 00
75. 00000 8. 000 600. 00
0065 304-06007  *AGGREGATE BASE COURSE ( CLASS 6) 66. 000 0. 000
oy 66. 000 3,102. 00
47. 00000 66. 000 3,102. 00
0070 412-01220  *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 674. 000 0. 000
sy 674. 000 70, 770. 00
105. 00000 674. 000 70, 770. 00
0075 613-00150  1-1/2 | NCH ELECTRI CAL CONDU T 807. 000 130. 000
LF 677. 000 7, 447.00
11. 00000 807. 000 8, 877. 00
0080 613-07034  PULL BOX (24" X36"X18") 4.000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0085 614-86734  \EI GH | N- MOTI ON STATION (TYPE 111) 4.000 0. 900
EACH 1. 800 199, 440. 00
110, 800. 00000 2.700 299, 160. 00
0085 MATERI AL ALLOWANCE \AEI GH- | N- MOTI ON SCALES TYPE 111 3.100
EACH -1.800 -85, 476. 60
47, 487. 00000 1. 300 61, 733. 10
0090 626-00000  *NOBI LI ZATI ON 1. 000 0. 460
LS 0. 460 35, 144. 00
76, 400. 00000 0.920 70, 288. 00
0095 627-00005  *EPOXY PAVEMENT MARKI NG 45. 000 0. 000
GAL 3. 000 189. 00
63. 00000 3.000 189. 00
0100 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SCLVENT BASE) 75. 000 0. 000
GAL 10. 000 370. 00
37.00000 10. 000 370. 00
0105 627-02001  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I1) 900. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0.00



CONTI D: C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18072-BID ESTI MATE RUN 02/ 11/ 2011
PRQJECT: MC SWDO- 902 ESTI MATE NO. 0002 10: 07: 50

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0110 630-00000 *FLAGA NG 400. 000 38.500
HOUR 86. 000 1, 462. 00
17. 00000 124. 500 2,116. 50
0115 630-00007  *TRAFFI C CONTROL | NSPECTI ON 15. 000 0. 000
DAY 3. 000 285. 00
95. 00000 3.000 285. 00
0120 630-00012  *TRAFFI C CONTROL MANAGEMENT 50. 000 6. 000
DAY 14. 000 7, 490. 00
535. 00000 20. 000 10, 700. 00
0125 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 7.000
EACH 0. 000 0.00
31. 50000 7.000 220. 50
0130 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 7.000 3.500
EACH 0. 000 0.00
42. 00000 3.500 147. 00
0135 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0.00
4, 200. 00000 1. 000 4,200. 00
0140 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYP
B EACH 0. 000 0.00
525. 00000 0. 000 0. 00
0145 630-80380  *TRAFFI C CONE 100. 000 27.500
EACH 0. 000 0.00
5. 25000 27.500 144. 38
0150 630-85041  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 40. 000 4. 000
DAY 17. 000 5, 355. 00
315. 00000 21. 000 6, 615. 00
0155 700-70010 F/ A M NOR CONTRACT REVI SI ONS 40, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016  F/ A FUEL COST ADJUSTMVENT 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18072-BI D ESTI MATE RUN 02/ 11/ 2011
PRQJECT: MC SWD0- 902 ESTI MATE NO 0002 10: 07: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 700-70380 F/ A EROSI ON CONTROL 4, 000. 000 0. 000
F A 720. 000 720. 00
1. 00000 720. 000 720. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0170 620-00020 SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $ 841, 635.00 $

283,283.65% 582, 338. 73

4.000 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 3,280.00 % 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 844,915.00 $

283,283.65% 582, 338. 73



